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REFERENCES 

• For background information on the Cincinnati Streetcar, 
please go to http://www.cincinnati-oh.gov/streetcar/ 

•

http://www.cincinnati-oh.gov/streetcar/documents-
references/ 

• For an archive of weekly progress updates, please go to  
http://www.cincinnati-oh.gov/streetcar/news/ 
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ACRONYMS 
CFD Cincinnati Fire Department 

CPD Cincinnati Police Department 

CBD Central Business District 

DBE Disadvantaged Business Enterprises 

FAI First Article Inspection 

FLSSC Fire Life Safety and Security Committee 

FTA Federal Transit Administration 

MOF Maintenance And Operations Facility 

MPD Messer, Prus, Delta Rail Joint Venture 

OCS Overhead Contact System 

ODOT Ohio Department of Transportation 

OUPS Ohio Utility Protection Service 

PMOC  

SORTA Southwest Ohio Regional Transit Authority 

SSRC Safety and Security Review Committee 

TANK Transit Authority of Northern Kentucky 

TAP Track Access Permit 

TPSS Traction Power Substation 

TVM Ticket Vending Machine 

WTM Wheel Truing Machine 
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1.0. PROGRESS SUMMARY 

Cincinnati Streetcar #1176, Unit #2, ready for full load test of the   
parking brake on the 8% grade of the Main St. hill  
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1.0. PROGRESS SUMMARY 
 

• Civil construction punch list work and testing continues 

• Streetcar burn-in testing began April 4 

• Unit #5 vehicle production continues at CAF Elmira, NY plant 

• Expected shipment by end of April/beginning of May, contingent on 
parts arrival 

• Operating contractor Transdev staffing-up and training underway 

• City Council considering ordinance to establish tools to aid enforce 
parking, track blockage infractions, focusing on white line defining 
the depth of parking space 

• Communication/outreach efforts continue through RoadMapCincy, 
regular stakeholders meetings, specialized meetings and track 
access safety procedure with City departments and outside agencies 
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1.1. PROGRESS SUMMARY 
 

• MPD Construction Contract Milestone Dates: 

 

 

 

 

 

 

 

• CAF Contract Modification #2 (executed on August 1, 2014): 

Milestone
Original Contract Dates 

(Bid Docs)
Change Order #1 Change Order #5

OTR Loop & MOF Substantial Completion June 15, 2014

3000 ft. Test Track & MOF Substantial Completion July 15, 2014 March 1, 2015 March 21, 2015

Substantial Completion of OTR Loop March 1, 2015 June 29, 2015 July 19, 2015

Substantial Completion of All Work October 1, 2015 March 15, 2016 April 4, 2016

Revenue Service April 2, 2016 September 15, 2016 September 15, 2016

Milestone Contractual Late Date

Contractual Delivery of 1st Car September 17, 2015

Contractual Delivery of 2nd Car October 17, 2015

Contractual Delivery of 3rd Car November 17, 2015

Contractual Delivery of 4th Car November 17, 2015

Contractual Delivery of 5th Car December 17, 2015
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2.1. MARCH 2016 CIVIL CONSTRUCTION  
SCHEDULE SUMMARY 
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2.1. CIVIL CONSTRUCTION STATUS 

Completion of a TPSS grounding test, part of the current phase of infrastructure testing 

Repairing concrete damaged at Stop #16 by a stolen car unfortunately brought back traffic issues  



2.1. CIVIL CONSTRUCTION 
STATUS 

 

 

Track: 

• Complete October 2015 

 

OCS: 

• Complete October 2015 

 

Paving: 

• Complete October 2015 

 

Stops: 

• Complete November 2015 
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2.3  MAINTENANCE & OPERATIONS FACILITY 
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On the mezzanine of the MOF, CAF and Transdev employees confer with the  
LTK inspector prior installing the pantograph on a newly arrived streetcar 



2.4  UTILITY WORK 

Utility work, including street and sidewalk is in the closeout phase: 

• Duke Electric   100% complete 

• Duke Gas    100% complete 

• Cincinnati Bell   100% complete 

• Water    100% complete 

• Level 3    100% complete 

• Chilled Water    100% complete 

• Time Warner Cable   100% complete 

• MSD (Sewer)    99% complete 
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2.5.  COMMUNITY INVOLVEMENT 

Paul Grether, the SORTA Rail Services Director, leads the  

Women in Transportation tour of the MOF 



2.5. COMMUNITY INVOLVEMENT 

• SORTA is now tracking and scheduling all community 
presentations 

• Continuing established involvement strategy: 

– Monthly Construction Stakeholders Meeting 

– Email monthly Streetcar Newsletters transitioned to Metro 

– Media alerts for all closures or other work disrupting pedestrian or 
vehicular traffic in coordination with RoadmapCincy 

– Personal visits by a member of the team  to affected businesses and 
building management continue 

– Attendance at DCI/Police Sector Meetings 

– Streetcar website: www.cincinnatistreetcar.com  (all media and press 
releases  hosting transitioning to SORTA when streetcar goes 
operational)  
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2.5. COMMUNITY INVOLVEMENT 

–

Streetcar 

– Hamilton County Monthly Riverfront Joint Operations Task Force 

– Social media (twitter @Cincy_Streetcar, City of Cincinnati Facebook 
page https://www.facebook.com/CincinnatiStreetcarOFFICIAL 
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2.5. COMMUNITY INVOLVEMENT 
START UP  TRAFFIC ENFORCEMENT 

• Enforcement tools drafted for consideration by City Council to 
keep track clear of obstructions that could impair streetcar service  
or cause safety hazards 

• Ordinance drafted: 

– Clarify parking restrictions proximate to streetcar tracks  

– Give regulatory status of the white line defining width of the parking 
spots in key locations 

– Enable Police and parking Enforcement Officers to clear offenders 
quickly  

• Additional Ordinances to provide tools for SORTA/Streetcar 
operations staff to enforce fare and operational rules 
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2.5. COMMUNITY INVOLVEMENT 
START UP  TRACK ACCESS PERMITTING 

• TAP authorization process being administered by SORTA/Transdev based 
on applications through CPD Special events or DOTE Public Space Permit 
Process 

• Contractors, others working in ROW required to get a TAP authorization as 
part of their normal ROW permit from City DOTE 

– Allows streetcar operations to know who/what to expect in the street 

– Streetcar operations is then able to coordinate work with all agencies and 
contractors 

• OSHA rules require workers to observe a 10 foot safety envelope around 
active OCS wire 

• Transdev is engaged in safety training/certification to utility company 
workers 

 

 

 

 

 

 

 

17 

March 2016 Monthly Report 



2.5. COMMUNITY INVOLVEMENT 

The Rail Services Director briefs special events organizers  

from several organizations on streetcar operations 
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2.5. COMMUNITY INVOLVEMENT 

Many Cincinnati Red Bike locations are close to streetcar station stops and shown  

on Transit App, such as this one across from Stop # 1 on the Central Riverfront 
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2.5. COMMUNITY INVOLVEMENT 

Professor Rainer vom Hoff presents regression analysis as a part of 

the students economic analysis of the streetcar project 
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2.6.  MPD BILLINGS  MARCH 2016 REPORT 
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Bid Form Section Total 
Prev. 

Incurred 
Mar (net ret) 

Behind the Curb Work $1,456,894 $222,617 $0 

Central Parkway Median $116,455 $122,496 $1,260 

Civil, Roadway and Drainage $10,445,950 $9,911,964 $2,467 

Communication System $1,228,959 $723,940 $15,000 

Corrosion Control $354,682 $336,948 $0 

Misc. Items $5,075,000 $4,467,139 $111,224 

MOF Civil and Track $3,170,177 $3,142,439 $28,468 

MOF $8,744,492 $8,692,606 $13,890 

OCS Mainline $5,502,798 $5,534,967 $8,174 

Signal System Streetcar $669,588 $669,588 $420 

Streetcar Stop Shelters and Sitework $2,243,714 $2,180,789 $0 

Trackwork on Grade $13,018,686 $12,889,768 $21,663 

Trackwork on Structures $2,950,663 $2,987,606 $0 

Traction Power $6,566,003 $6,218,701 $0 

Traffic Signals and Lighting $4,793,179 $4,532,477 $65,783 

Water Main - Main Street $2,508,352 $2,385,941 $0 

Water Main - Walnut Street $2,046,457 $1,780,106 $0 

CO#1 $492,933 $500,229 $0 

CO#2 $100,000 $514,750 $0 

CO#3 $359,745 $162,220 $0 

CO#4 $265,211 $94,005 $0 

CO#5 $637,108 $637,108 $0 

CO#6 $313,782 $128,782 $0 

CO#7 $67,630 $62,984 $0 

CO#8 $19,974 $308,628 $5,266 

CO#9 $176,923 $176,923 $0 

CO#10 $135,272 $0 $0 

CO#11 $4,433 $4,433 $0 

CO#12 $8,070 $8,070 $0 

Totals: $73,473,131 $69,398,223 $273,614 

 



3.0. VEHICLES 
• Burn-in testing began April 4 

– 500km reliability test of streetcar vehicle 

– Unit 1177 currently in testing 

– Additional units to begin concurrent runs this week 

• Streetcar #1179 (Unit #5) projected by CAF to arrive April 15, is now 
projected to arrive in early-mid May 

– Material availability has been an issue 

– CAF delays will require additional engineering support, cost from LTK 

• Spare parts delivery 

– Process established to resolve quality inspection issues 

• CAF personnel on-site March 11-25 to oversee closure of open items 

• The City is withholding payment of all invoices until CAF provides a 
viable recovery schedule and other information required of them 
by the contract. 
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3.2. DESIGN, PRODUCTION, TESTING ACTIVITIES 

Unit #2, streetcar 1176, ready for fully loaded simulation test  
up 8% Main St hill, north of Third St 
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3.2. DESIGN, PRODUCTION, TESTING ACTIVITIES 

March 2016 Monthly Report 

Unit # 3, Streetcar 1177, arriving in Cincinnati 
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3.2. DESIGN, PRODUCTION, TESTING ACTIVITIES 
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In the Elmira, NY, CAF factory, installing the articulation area floor turn plate 

Unit # 5 interior assembly in the CAF factory in Elmira, NY 



4.0.  BUDGET & EXPENDITURES 

• Through March 31, 2016: 

– $123,323,961 has been expended on the project (including Duke 
escrow) 

–  $20679536 remains encumbered against open contractual 
obligations on the project 

• Major Contract Activity: 

– 12 change orders to the MPD construction contract have been 
issued totaling $2,581,082 

– Two change orders to the CAF vehicle contract have been 
issued totaling $0 

– See Appendix A for breakout of Contingency Usage  
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4.1 BUDGET VS. EXPENSES 
Through 3/31/16 

Construction Expenditures include $2.938 Million in unreleased retainage on MPD contract .        
  

Vehicle Expenditures include $410,344 in unreleased retainage on CAF contract  
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EXPENSES 3/31/2016

Budget Category

 Base + Allocated 

Contingency  Expended Encumbered Expend. + Encumb.

Federal

Construction 52,511,908.33$           

MOF 11,914,668.98$           

Utilities (Project) 6,958,405.62$             

Utilities (3rd Party) 6,225,065.37$             3,415,733.66$             2,251,124.48$             5,666,858.14$                 

Fare Vending 550,000.00$                -$                           -$                               

City Project Administration 4,006,813.27$             3,208,892.71$             -$                           3,208,892.71$                 

SORTA Project Administration 2,100,000.00$             1,238,610.17$             761,389.83$                2,000,000.00$                 

Real Estate 2,010,143.00$             2,011,186.00$             -$                           2,011,186.00$                 

Start-up (capital) 250,000.00$                -$                           -$                           -$                               

Vehicles 25,213,095.40$           11,340,871.41$           12,710,776.18$           24,051,647.59$               

Unallocated Contingency 4,991,010.00$             3,707,916.17$             940,711.46$                4,648,627.63$                 

Subtotal 116,731,109.97$          92,361,387.85$           20,610,807.15$           112,972,195.00$             

Utilities (Duke Escrow) 15,000,000.00$           15,000,000.00$           -$                           15,000,000.00$               

Federal Total 131,731,109.97$          107,361,387.85$          20,610,807.15$           127,972,195.00$             

Local

Design 14,598,719.00$           14,313,044.86$           19,571.85$                  14,332,616.71$               

Pre-Development 1,313,786.00$             1,264,628.13$             49,157.87$                  1,313,786.00$                 

City Project Administration 434,663.00$                384,900.38$                -$                           384,900.38$                   

Local Total 16,347,168.00$           15,962,573.37$           68,729.72$                  16,031,303.09$               

Grand Total 148,078,277.97$          123,323,961.22$          20,679,536.87$           144,003,498.09$             

BUDGET - June 2013

67,438,177.73$           3,946,805.20$             71,384,982.93$               



4.2 RISK/CONTINGENCY ITEMS 
• CONSTRUCTION  

– Traffic signal modifications may be needed to facilitate signal operation 

– MOF Modifications  align facility to operational needs  

– Additional capital equipment needs identified as part of start up (some 
budget exists for this) 

• VEHICLES 

– CAF delays will require additional engineering support from LTK 

– Spare parts & special tools delivery, training still required 

– Issues identified during burn-in could take time to resolve 

 

• SAFETY & SECURITY CERTIFICATION/INTEGRATED TESTING 

– Issues identified during integrated testing and safety certification may 
require redesign or additional construction work 
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4.3. CONTINGENCY USAGE 
Through 3/31/2016 
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Through: February 18, 2016

Budget Category
 Contingency Budget 

 Completed 

Contingency Uses 

 Pending 

Contingency Uses 

 Estimated 

Contingency Uses 

Contingency 

Remaining

Pre-Development -$                         -$                        -$                        

Design 202,370.96$              -$                        202,370.96$            

Real Estate -$                         -$                        -$                        

Construction

MOF

Utilities (Project)

Utilities (3rd Party) 77,207.23$               -$                        77,207.23$              

Vehicles 2,101,722.40$           977,100.75$            1,124,621.65$         

Fare Vending 50,000.00$               -$                        50,000.00$              

City Project Administration 190,800.63$              -$                        190,800.63$            -$                        

SORTA Project Administration 100,000.00$              -$                        100,000.00$            

Start-up -$                         -$                        -$                        

Subtotal 4,722,101.22$           2,492,601.07$         469,205.63$            -$                        1,760,294.52$         

Unallocated Contingency 1,385,418.50$         879,133.00$            

Construction 2,029,170.11$         223,538.00$            

City Project Administration 802,393.54$            

Design 608,948.31$            

Subtotal 4,991,010.00$           4,023,536.92$         802,393.54$            1,102,671.00$         (937,591.46)$           

Utilities (Duke Escrow) -$                         -$                        

Grand Total 9,713,111.22$           6,516,137.99$         1,271,599.17$         1,102,671.00$         822,703.06$            

UNALLOCATED CONTINGENCY

4,991,010.00$           (937,591.46)$           

ALLOCATED CONTINGENCY

2,000,000.00$           1,515,500.32$         278,405.00$            -$                        206,094.68$            



4.4 GRANT DRAWDOWN SUMMARY 
Through 3/31/2016 

*   Budget revision on 9/16/15 moved $4.998 M from Urban Circulator ALI 12.13.20 to 12.23.03 
** Drawn + Pending = 91.5% of Federal grant funds 
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Authorized Drawn  Pending Amount Remaining

12.79.00 City Project Admin.  $                        1,453  $                        1,453  $                               -    $                               -   

12.79.00 SORTA Project Admin.  $                1,388,545  $                    918,468  $                    470,077 

12.23.03 Construction  $              12,598,000  $              12,598,000  $                              (0)

12.13.20 Vehicles  $              11,002,000  $                7,606,846  $                3,395,154 

 $              24,989,998  $              21,124,767  $                               -    $                3,865,231 

CMAQ OH 95-X054 12.23.03 Construction  $                4,000,000  $                4,000,000  $                               -   

 $                4,000,000  $                4,000,000  $                               -    $                               -   

Rail ROW Grant OH-90-X265 13.73.00 Contingency  $                    268,278  $                    268,278 

 $                    268,278  $                    268,278  $                               -    $                               -   

12.79.00 City Project Admin.  $                    154,545  $                    154,545  $                               -    $                              (0)

12.79.00 SORTA Project Admin  $                    211,453  $                      34,434  $                      47,367  $                    129,652 

12.23.03 Construction  $              15,554,000  $              15,554,000  $                              (0)

 $              15,919,998  $              15,742,980  $                      47,367  $                    129,651 

 $              45,178,274  $              41,136,025  $                      47,367  $                3,994,882 

TIGER 3 

GRANT NUMBER

OH-03-0303

OH 79-0002

TOTAL

Urban Circulator

Subtotal

Subtotal

Subtotal

Subtotal

FEDERAL SHARE

SOURCE ALI CODE Description



5.0. JOB SITE SAFETY 
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• Safety Oriented-To date: 906 
• Safety Oriented-March: 0 
• Safety Orientations-March: 0 
• Total man-hours worked to date: 287,617 
• Total man-hours worked without a lost time accident: 186,191 
• Lost Time Accidents-To date: 3 
• Lost Time Accidents-March: 0 
• Incidents-To date: 165 
• Incidents-March: 0 
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6.0. SORTA ACTIVITIES 

SORTA, Transdev, and City employees meet with FTA at the MOF 
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6.1. STREETCAR SYSTEM TURNOVER 

• SORTA and Transdev staff received the complete training on the 
traction power systems, including the traction power substations 
(operations, maintenance and troubleshooting), the overhead 
contact system, SCADA and other elements.  

  
• The City construction contractor, MPD, would like to turnover 

control of the power to SORTA/Transdev.  This will occur following 
inspection by the City of the equipment and the delivery of special 
tools required such as grounding straps and other equipment for 
safe operation of the system. 
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6.2. OPERATIONS & MAINTENANCE 
PLANNING 

• An update to the Rail Activation Plan is underway.  A detailed 
schedule is under development by Transportation Resource 
Associates which will form the basis of the plan update.  This will 
coincide with a final update to the Project Management Plan by 
the City. 
 

• The first streetcar O&M funding request was submitted to the 
SORTA Board of Trustees and Cincinnati City Council Major 
Transportation and Regional Cooperation Committee.  
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6.3. FARE EQUIPMENT 

• An updated schedule of activities has been developed for the 
testing and commissioning of the TVM units by SORTA.  This 
includes the ordering of fare media and ensuring that credit card 
processing is compliant with new chip card security requirements.. 
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6.4.  RAIL ACTIVATION 
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• The SORTA Rail Activation Committee (RAC) met in January and 
has been restructured per the current status of the project.  Based 
on feedback from the SSRR a schedule tracking spreadsheet will be 
developed for RAC activities and the Rail Activation plan (RAP) 
updated. 

• The Integrated Test Team (ITT) meets on a weekly basis as a 
subcommittee of RAC.  SORTA/Transdev are supporting the City 
led effort to test and commission the system. 

• A subcommittee of the RAC will examine the IT requirements for 
operation of the system in March. 



6.4.  RAIL ACTIVATION 
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• The SORTA Rail Activation Committee (RAC) met in January and 
has been restructured per the current status of the project.  Based 
on feedback from the SSRR a schedule tracking spreadsheet will be 
developed for RAC activities and the Rail Activation plan (RAP) 
updated. 

• The Integrated Test Team (ITT) meets on a weekly basis as a 
subcommittee of RAC.  SORTA/Transdev are supporting the City 
led effort to test and commission the system. 

• A subcommittee of the RAC will examine the IT requirements for 
operation of the system in March. 



6.4.  RAIL ACTIVATION 
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• Amendment #7 to the Streetcar Intergovernmental Agreement has 
been approved by the SORTA Board of Trustees.  This will allow for 
the SORTA purchase of certain tools and equipment, upgrades to 
the Streetcar Maintenance Facility, and assumption of utility 
responsibilities. 

 



6.5.  SAFETY & SECURITY CERTIFICATION 

 
 

• The Ohio Department of Transportation conducted an on-site 
Quarterly Review Meeting at SORTA.  In addition to coordinating 
the certification process tasks, ODOT staff were able to directly 
observe a streetcar test and associated procedures. 

• Safety and Security Review Committee (SSRC) and the Fire Life 
Safety and Security Committee (FLSSC) meetings continue.  The 
FLSSC is beginning preparations for the first of a series of table top 
and live scenario exercises and drills for the streetcar and first 
responders. 
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6.6.  ADVERTISING / SPONSORSHIPS 

• The SORTA streetcar advertising vendor, Cincinnati-based Ad 
Vehicles presented their plans and efforts to the Cincinnati City 
Council Major Transportation Committee.   

• Ad Vehicles continues to work to secure an overall sponsor for the 
streetcar which could include naming rights or other features. 
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6.7.  MARKETING / EDUCATION 

• continues. 

• Staff is working on the transition of the streetcar website from the 
City to SORTA and preliminary planning for the Grand Opening. 

• A button has been added to the website that allows people to ask 
permission to use the Streetcar copyrighted symbol. 

• SORTA is organizing and tracking outreach presentations to 
groups that request information on the streetcar.  These 
presentations are being handled both by SORTA and City 
employees. 
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6.8.  UPCOMING SORTA BOARD OF TRUSTEES ACTIONS 

 Approval of contract between SORTA and Downtown Cincinnati 

Improvement District governing streetcar operations and 

maintenance funding from the Voluntary Tax Incentive 

Contribution Agreement (VTICA) including an associated 

amendment to the 2015 Cincinnati Streetcar Operations and 

Maintenance Inter-Governmental Agreement (OMIGA) between 

SORTA and the City of Cincinnati (originally scheduled for 

November 2015, it is now anticipated April 2016); 

 Approval of Amendment 7 to the Intergovernmental Agreement 

(IGA) between SORTA and the City of Cincinnati to provide capital 

-up 

equipment in preparation for streetcar operations (February 2016); 

APPROVED 

March 2016 Monthly Report 
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6.8.  UPCOMING SORTA BOARD OF TRUSTEES ACTIONS 

 Approval of Fare and Service Equity Analysis/Title VI review 

including public hearings and any associated service changes 

(February 2016); APPROVED 

 Approval of revised Streetcar Operating Hours (February 2016); 

APPROVED 

 Approval of draft Streetcar First Year Operations and Maintenance 

Budget and Authorization to transmit to Cincinnati City Council for 

Approval (February 2016) APPROVED 
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6.9.  STREETCAR VEHICLE 

• The Streetcar #1177 (unit 3) has been delivered, preceded by 
Streetcar #1178 (unit 4) in February. 

• CAF has continued their maintenance training  

• The fifth and final streetcar is anticipated in arrive in late April. 
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6.10.  WHEEL TRUING MACHINE 

• Delta Manufacturing commissioning and training on the WTM has 
been completed.   

• Wheels on streetcar 1175 were successfully re-profiled by the 
machine.   

• Some minor software updates and minor modifications to the 
machine are forthcoming as a result of the commissioning. 
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7.0. DBE & INCLUSION 

• MPD reported a DBE Spend at end of February of 16.9%, remaining 

18%.   

• Tally of final quantities will not be fully available until later this year.  
This tallying is very likely to adjust the currently reported total. 

• As reported at the time, in March 2015 the project team received 
information that one of the DBE contractors on the Streetcar Project 
may have graduated from the DBE program in one of its NAICS codes.   
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7.0. DBE & INCLUSION 

 

• SORTA just received FTA guidance at the end of March.   

•

graduated in one NAICS code that could represent a reduction of 
approximately 10% of the currently reported 16.9% DBE billings on the 
project.   

• MPD is confirming the dollar amount of DBE spend with Bansal for the 
NAICS code in question. 

• If totals do change SORTA will update their Federal Fiscal Year DBE 
reporting to FTA.  Other action may be necessary by them.  The City 
project team will provide any updates in subsequent reports. 
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7.0. DBE & INCLUSION 

Workforce Inclusion Compliance March 2016 

• City requirements under the contract establish workforce inclusion goals for 

aggregate workforce in Hamilton County throughout the term of the contract.  
The chart below summarizes hours worked on the contract (Actual) as well as 
the countywide workforce inclusion goals. 

 
• With the completion of construction and only minor punch list and testing 

support remaining, these totals are unlikely to change very much. 
  

Minority & Female Utilization 
 Actual  Goal 

Minority Hours 18.5% 11.9% 
Female Hours        3.7%       6.9% 
Minority Female  66.7%     50.0% 
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8.0  FEDERAL OVERSIGHT ACTIVITIES 

March 2016 Monthly Report 
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FTA Division Office Personnel including the Division Administrator in town for the 
Quarterly Meeting, board the streetcar at Stop #7 during a test run 
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8.0  FEDERAL OVERSIGHT ACTIVITIES 

• All activities undertaken by the project have to date met Federal Transit 
Administration rules and regulations.   

• The City and SORTA each have responsibility for ensuring that the project 
adheres to FTA guidelines governing such areas as procurement, project 
management, financial management, operations and maintenance, Buy 
America, and safety and security certification. 

• Project staff responded to various requests for information from FTA and 
the PMOC throughout the reporting period.   

• The Quarterly Review Meeting (QRM) took place in Cincinnati on March 4, 
2016.  

• The next monthly meeting/teleconference with the FTA Regional Office, 
SORTA, the City and the PMOC will take place April 12, 2016. 
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Appendix B 
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